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Action Item Log
Gulfco Superfund Site Weekly Project Status .
3/28/2011 _ *** ENFORCEMENT CONFIDENTIAL***

1 |PRPs revise BERA Report. PRPs 3/28/201 Final Report pending

Only remaining work is to
remove & dispose of 6

2 |Complete tank removal field work. Miller 3/29/2011 remaining roll-off
‘ containers of waste
material
Miller, Nann,
Shade, L .
3 |EPA approve final Tank Removal Report Bhattacharya, 3/29/2011 Final Report pending
Rodd -

Miller, Nann,
4 |EPA approve final BERA Report Shade, 4/1/2011 Approval pending
Bhattacharya,
Roddy
5 |PRPs revise Remedial Investigation Report. PRPs 4/11/2011 Final Report pending
6 |EPA approve final Remedial Investigation Report. Miller 4/12/2011 Approval pending
[ 7 [PRPs prepare Draft Feasibility Report. |PRPs [4/26/2011 | Report pending |
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